From: Miller, Garyg

Sent: Friday, January 31, 2014 5:23 PM

To: David Keith

Cc: Sanchez, Carlos; Foster, Anne; Salinas, Amy

Subject: RE: San Jacinto River Waste Pits Superfund Site Feasibility Study
David,

In consideration of the referenced letter from Anchor QEA dated January 30, 2014, the EPA will extend the time for
preparation of the Final Feasibility Study from 30 days to 45 calendar days from receipt of EPA’s letter dated January 16,
2014. The revised Feasibility Study will be due to EPA by March 6, 2014.

Regards,

Gary Miller

EPA Remedial Project Manager
214-665-8318
miller.garyg@epa.gov

From: David Keith [mailto:dkeith@anchorgea.com]

Sent: Thursday, January 30, 2014 4:28 PM

To: Miller, Garyg; Foster, Anne; Leos, Valmichael

Subject: San Jacinto River Waste Pits Superfund Site Feasibility Study

Gary — As we discussed in our call, please see the attached letter regarding the schedule for providing a revised subject
feasibility study. Hard copies of the letter are being sent by overnight delivery. Please don’t hesitate to contact me if you
would like to discuss anything.

Thank you,
David Keith

David Keith, Ph.D., P.G., C.Hg.
Anchor QEA, LLC

614 Magnolia Avenue

Ocean Springs, MS 39564

Phone: 228-818-9626
Cell: 228-224-2983
dkeith@anchorgea.com

ANCHOR QEA, LLC
www.anchorgea.com
Please consider the environment before printing this email.
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